
CERCLA REMOVAL ACTION DAILY WORK ORDER 
SITE NAME: BCF OIL REFINING 
ORDER NO.: 19 
SITE/SPILL NO.: PU 
EPA REGION: II 
CONTRACTOR: WRS Infras.& Env.,Inc. 
MONITORS: Paul Potvin 

CONTRACT NO. 68-S2-99-07 
DATE(s):2/19/01 
SHIFT:0700 - 1730 
OSC: Thomas P.Budroe 
WORK ORDER #65 
RM: Bob Moody 

DESCRIPTION OF WORK TO BE PERFORMED 
1) Provide form 1900-55S to the OSC for approval. 
2) Continue providing 24 hour security for the Site. One person 
acting as the guard will be on-site at all times. Each guard 
will work an eight hour shift. Each guard will key-in at the 
appropriate time and location at each key-box. The guard will 
periodically inspect the site for any releases, spills, leaks, 
fires, etc. 
3) Conduct daily safety briefing. 
4) Continue heating tank 9 with steam as appropriate. 
5) Load tank trucks with oil from the appropriate tanks and from 
the appropriate drums staged on Site and complete all necessary 
shipping paperwork (manifest). Construct a loading/containment 
area prior to loading this material. 
6) Complete a Daily Work Summary outlining daily accomplishments. 
7) Procure an oil/water separator and coalescer for pre-treating 
the aqueous waste. 
8) Procure a qualified subcontractor to remove and dispose of the 
asbestos on the pipe in the back room of the boiler house. 
9) Load contaminated water from the appropriate tanks for 
disposal. 
10) Pretreat and dispose of the aqueous waste in underground 
tanks 15 and 16. 
11) Remove all surface pipes, pumps and other appurtenances 
(using the excavator when necessary) overlaying tanks 15 and 16. 
12) Obtain bids for the stabilizing agent to be used to stabilize 
the tank sludge. 
13) Remove all other liquid wastes from tanks 15 and 16. 
14) Remove and stage the soil overlaying USTs 15 and 16 and cut 
the tops off USTs 15 and 16. 
15) Determine the most cost effective means of disposing of the 
oil/water emulsion material in tank trailer 106 currently at the 
Safety Kleen facility in Deer Park, Texas. 
16) Remove the Sludge from tanks 15 and 16, stabilize and ship 
for disposal. 
17) Obtain waste delivery confirmation from Safety Kleen and 
provide same to EPA. 
18) Conduct other tasks as necessary in preparation of loading 
the waste materials on Site into trucks for disposal. 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 0-FOREMAN 5-CLEANUP TECHNICIAN(S) 1-PCT 
0-CHEMIST 0-EQUIPMENT OPERATOR 0-LAB TECH O-T&D Coordinator 
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EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM QUANT ITEM QUANT. 

PICK UP TRUCK (1/4 TON) 4 FAX 1 
OVERPACKS 0 RADIO HAND HELD 3 
EXCAVATOR 0 LAPTOP COMPUTER 2 
PORTABLE BOILER 1 COMPUTER PRINTER 2 
DOUBLE DIAPHRAGM PUMP 2 AIR COMPRESSOR 1 
PHOTOCOPIER 1 CELLULAR TELEPHONE 1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

SIGNATURE OF ON-SCENE COORDINATOR 
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

DESCRIPTION OF SUPPLIES REQUIRED 

Amendments: 

SIGNATURE OF ON-SCENE COORDINATOR 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 
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